

Minutes of Meeting

Group: Group 2 — CS350 Object-Oriented Programming in Java Subject: Week 2 Team Project Review — Lecturer Feedback Date: 2nd September 2026 Time: 20:00 Venue: Online

Present:

1. Natasha Mwamba (24167277)
2. Daniel Kapira (23147045)
3. Gift Chewe (23144808) — Timekeeper

Apologies: None recorded

Chairperson: Daniel Kapira Minutes taken by: Natasha Mwamba

1. Call to Order The meeting was called to order to discuss the lecturer's review of the Week 1 Team Project Proposal ("Classroom Booking System") and to plan the group's response.
2. Agenda
3. Confirm the project title and current status
4. Review lecturer's feedback on the Week 1 proposal
5. Agree on any required changes to scope, objectives, or MVP features
6. Review progress on action items from Week 1
7. Plan database schema design
8. Assign tasks and set deadlines
9. Any other business
10. Confirm date of next meeting
11. Matters Arising / Discussion

3.1 Project Confirmation The group confirmed the project title, "Classroom Booking System," and its GitHub repository at <https://github.com/DGKapira/Java-Project-CS350-.git> remain unchanged from Week 1.

3.2 Lecturer's Feedback The lecturer reviewed the Week 1 proposal and gave overall positive feedback, noting that the problem statement was clear and the target users

were well identified. The lecturer recommended that the group state the MVP features more precisely, ensure the objectives are measurable, and confirm early how double-booking will be detected and prevented at the database level. The lecturer also advised keeping the initial scope tight and deferring any additional features until the MVP is complete.

3.3 Agreed Changes In response to the feedback, the group agreed to:

1. Rewrite the MVP features as a concise, numbered list with clear acceptance criteria for each.
2. Add measurable success criteria to the objectives (e.g. correct availability status displayed for 100% of tested time slots).
3. Confirm that double-booking prevention will be enforced through a database constraint/check on the Bookings table in addition to application-level validation.
4. Keep the agreed Week 1 scope unchanged and continue to defer calendar sync, recurring/multi-room bookings, a mobile app, and automatic conflict editing.

3.4 Review of Week 1 Action Items

1. Submit finalized Week 1 proposal — Status: Completed
2. Set up GitHub backlog/issues for MVP features — Status: Completed
3. Begin database schema design (Users, Classrooms, Bookings) — Status: In progress

3.5 Database Schema Design The group reviewed an initial draft of the schema. The Users table will store user ID, name, email, and role (Student, Lecturer, Administrator). The Classrooms table will store room ID, name/number, and capacity. The Bookings table will store booking ID, room ID, user ID, date, start time, end time, and status, with a constraint to prevent overlapping bookings for the same room. The group agreed to finalize field types and relationships before the next meeting.

4. Action Items

5. Address lecturer's feedback in the updated proposal — Responsible: Natasha Mwamba — Deadline: 12th September 2026
6. Finalize database schema design — Responsible: Daniel Kapira — Deadline: 12th September 2026
7. Update GitHub backlog with revised MVP feature list and acceptance criteria — Responsible: Gift Chewie — Deadline: 12th September 2026
8. Any Other Business None raised.

9. Date of Next Meeting 9th September 2026

Minutes approved by: Daniel Kapira Signature: Date: 2nd September 2026